
                                        

Town Council Agenda Report

SUBJECT: Resolution

CONTACT PERSON/NUMBER   Cheryl Dolin, Project Manager, Capital Projects  797-1191

TITLE OF AGENDA ITEM:
A Resolution  of  the Town of Davie, Authorizing the Mayor to execute a change order with  Doug Amos
Construction, Inc. for the construction of a tot lot and a new step-down transformer to provide electrical
power to the new Activity Building at Shenandoah Park.

REPORT IN BRIEF:
The Town of Davie has added the following two items to the original Scope of Work of the “Design /
Build Addition to Shenandoah Park” project.

1.The original contract called for providing lights for a new tot lot which would be located adjacent to  the
new Activity building. This change order is for the construction of the tot lot, and to supply and install a
pole to which the lights will be mounted. The Contractor has been requested to construct a 30’ x 40’
playground area. He will excavate approximately 12” of fill, pour a new “type D” concrete curb around
the perimeter of the playground, supply and install landscape filter fabric, and spread the Owner-supplied
play sand. Cost $7,600.00.
2. The existing electrical panels at Shenandoah Park did not have sufficient capacity to supply power to
meet the demands of the new Activity Building, which included air conditioning and a  kitchen. The loads
on an existing sports lighting panel were analyzed by an Electrical Engineer provided by Doug Amos
Construction, Inc. and a design was executed to utilize that high voltage panel for the Activity Building.
A new step-down transformer was purchased and installed to convert the high voltage to a voltage which
could be utilized to “power up” the building. this item includes the Electrical Engineering fees, as well as
the purchase and installation of the new electrical transformer. Cost $6,500.00.

The total cost of this change order is $14,100.00 and a ten (10) day extension to the project duration.

PREVIOUS ACTIONS:
None

CONCURRENCES:
Bid Spec Committee

FISCAL IMPACT:
Has request been budgeted? yes no

If yes, expected cost $ 14,100.00
Account Name:  Parks and Recreation Bond Funds

If no, amount needed:  N/A
What account will funds be appropriated from: N/A

Additional Comments: 
RECOMMENDATION(S):

Attachment(s):  
Resolution 
Exhibit “A” - Change Order No. 1  

Item No.



 RESOLUTION NO. _ _ _ _ _ _ _ _ _

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE
MAYOR TO EXECUTE A CHANGE ORDER WITH DOUG AMOS
CONSTRUCTION, INC. FOR THE CONSTRUCTION OF A TOT LOT AT
SHENANDOAH PARK AND FOR THE DESIGN AND CONSTRUCTION OF A
STEP DOWN TRANSFORMER TO PROVIDE ELECTRICAL POWER TO THE
NEW ACTIVITY BUILDING AT SHENANDOAH PARK.

WHEREAS, the Town Council previously awarded the bid to Doug Amos

Construction, Inc. for construction of the “Design/Build Addition to Shenandoah Park” by

Resolution R -99-289; and

WHEREAS, the Town has expanded the Scope of the Work to include the construction

of a new tot lot and a step down transformer to provide electrical service to the new

Shenandoah Park Activity Building.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF

DAVIE, FLORIDA.

SECTION 1.  The Town Council of the Town of Davie hereby authorizes the

appropriate Town officials to execute a Change Order #1 with Doug Amos Construction, Inc.,

in the amount of $14,100.00, a copy of which is attached hereto as Exhibit “A”.

SECTION 2.  This resolution shall take effect immediately upon its passage and

adoption.

PASSED AND ADOPTED ON  THIS               DAY OF                                   , 2000

 

______________________________
MAYOR/COUNCIL MEMBER

ATTEST:

                          
TOWN CLERK

APPROVED THIS                       DAY OF                                       , 2000




